



Eastern San Joaquin Groundwater Sustainability Workgroup Roadmap Meeting Topics, Objectives & Deliverables

Period	Meeting Topics	Objectives	Deliverables
Jan '19	Meeting Structure Projects & Management Actions	<ul style="list-style-type: none"> Review Workgroup roles and meeting structure Identify gaps in project portfolio themes Introduce approach to project financing 	<ul style="list-style-type: none"> Workgroup Charter 1-Page Document Updated Project Roadmap
Feb '19	Financing	<ul style="list-style-type: none"> Identify and discuss financing options for GSP project implementation 	<ul style="list-style-type: none"> Draft GSP Table of Contents <u>Draft GSP Sections:</u> Introduction / Purpose of the GSP Data Compilation Hydrogeologic Conceptual Model
Mar '19	Financing Monitoring Networks	<ul style="list-style-type: none"> Identify and discuss financing options for GSP project implementation Understand and review approach to developing the groundwater monitoring network 	<ul style="list-style-type: none"> <u>Draft GSP Sections:</u> Agency Information Description of the Plan Area Plan Area Monitoring Land Use Elements Data Management System Current and Historical Conditions
Apr '19	Implementation Plan	<ul style="list-style-type: none"> Review and discuss approach to GSP implementation 	<ul style="list-style-type: none"> <u>Draft GSP Sections:</u> Water Budget Sustainability Indicators
May '19	Public Draft GSP and Next Steps	<ul style="list-style-type: none"> Review and discuss draft GSP document 	<ul style="list-style-type: none"> Draft GSP



Eastern San Joaquin Groundwater Sustainability Workgroup Roadmap Meeting Topics, Objectives, & Deliverables

Period	Meeting Topics	Objectives	Deliverables
Jan '19	Meeting Structure Projects & Management Actions	<ul style="list-style-type: none"> Review Workgroup roles and meeting structure Identify gaps in project portfolio themes Introduce approach to project financing 	<ul style="list-style-type: none"> Workgroup Charter 1-Page Document Updated Project Roadmap
Feb '19	Financing	<ul style="list-style-type: none"> Identify and discuss financing options for GSP project implementation 	<ul style="list-style-type: none"> Draft GSP Table of Contents <u>Draft GSP Sections:</u> Introduction / Purpose of the GSP Data Compilation Hydrogeologic Conceptual Model
Mar '19	Financing Monitoring Networks	<ul style="list-style-type: none"> Identify and discuss financing options for GSP project implementation Understand and review approach to developing the groundwater monitoring network 	<ul style="list-style-type: none"> <u>Draft GSP Sections:</u> Agency Information Description of the Plan Area Plan Area Monitoring Land Use Elements Data Management System Current and Historical Conditions
Apr '19	Implementation Plan	<ul style="list-style-type: none"> Review and discuss approach to GSP implementation 	<ul style="list-style-type: none"> <u>Draft GSP Sections:</u> Water Budget Sustainability Indicators
May '19	Public Draft GSP and Next Steps	<ul style="list-style-type: none"> Review and discuss draft GSP document 	<ul style="list-style-type: none"> Draft GSP